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Ms. Nicole Moutoux
Remedial Project Manager
U.S. Environmental Protection Agency
Region lX
75 HaMhorne Street, Mail Code STD-8-2
San Francisco, CA 94105

Mr. Tayser Mahmoud
Remedial Project Manager
California Department of Toxic Substances Control
5769 Corporate Avenue
Cypress, CA 90630

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside, CA 92501

Fellow Federal Facil ity Ag reement (FFA) Representatives :

SubJ: FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION REQUEST,
oPERABLE UNIT (OU-28), LANDFTLL SITES 2 AND 17, FORMER MARTNE CORPS
AIR STATTON (MCAS) EL TORO, CALTFORNTA

This letter is to request extensions for the remaining Operable Unit (OU-28) landfill Sites 2
and 17 post-Record of Decision (ROD) Federal Facility Agreement (FFA) primary deliverables.
This extension request is made pursuant to Section 9.2 (g) of the FFA.

These extended deliverable milestone dates are necessary for the Navy to address the
concerns raised in the September 15, 2003, letter from the California Regional Water Quality
Control Board, Santa Ana Region ("Water Board");to address issues related to the
Revegetation Plan, which are being resolved with the United States Fish and Wildlife Service
(USFWS); and in re-evaluating borrow sources in the context of meeting the parameters defined
in the ROD. lt remains the Navy's intent to complete the design and construct
evapotranspirative (ET) covers at Sites 2 & 17 and demonstrate that the caps function
according to the stipulations placed in the ROD.

The additional I weeks will allow the Navy to work through the remaining design issues and
pull together all the final design and pre-construction documents for the draft final Remedial
Design deliverable for your review and concunence.
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The following is a brief listing showing the anticipated structure of the Remedial Design
Report:

. Remedial Design Text.

. Appendix A-Final Design Specifications.

. Appendix B-Final Design Drawings.

. Appendix C-Landfill Gas Modeling Results. The landfillgas (LFG) modeling analysis
performed to evaluate the need for a LFG collection system.

. Appendix D-Volume Calculations. The computer-generated volume calculations for
waste removal, consolidation, and site grading (sub grade and finalgrades).

o Appendix E-Hydrology and Hydraulic Calculations. Calculations that support the
hydrologic and hydraulic assumptions are presented here.

. Appendix F-UNSAT-H Modeling Results.
o Appendix G-Responses to Comments on the 30, 60 90 Percent Design Submittals.
. Appendix H-Biofogical Opinion for the remedial actions at Site 2 and Site 17.
. Attachment A-Geotechnical Engineering Evaluation. Presents the evaluation of the

existing foundation material, bonow source materials, seismicity and slope stability
based on geotechnicaltesting, and a seismic hazard evaluation.

o Attachment B-HEC-RAS (Hydrologic Engineering Center'River Analysis System)
Hydraulic Analysis. Evaluation of flow rates and water surface elevations during a 24-
hour 10O-year storm at Site 2.

o Attachment C-Pre-Design lnvestigation Technical Memorandum. Pre-design
lnvestigation Results

o Attachment D-Radiological Release Report - IRP Sites 2 and 17. This report presents
the results of the radiological survey for evaluating potential risks to human health and to
support no further action and radiological refease documentation for each site.

. Attachment E- Final Sampling and Analysis Plan. Presents Confirmation Sampling
Details.

r Attachment G - Final CoastalSage Scrub (CSS) Restoration Plan. Presents Details on
CSS Restoration

The primary documents, with proposed new completion dates are summarized below.
Please note that we will make every effort to exceed this schedule. We still have high
expectations for completion of cap construction in the 2004-early 2005 field season.

Primary deliverable Current Due Date New Gompletion
Date

Time Extension

Final Remedial Desiqn 27 April2004 22 June20A4 8 Weeks
Draft Operation and
Maintenance Plan

10 May 2005 06 June 2005 4 Weeks

Draft RemedialAction
lCloseoutl Reoort

23 June 2005 31 August 2005 10 Weeks

2
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Should you have questions or need additional information, please contact Mr. Gordon
Brown, Remedial Project Manager, at (619) $2-arg or me at (619) sgz-0T94.

Sincerely
-*-? ', 'r /-J 

Z', i,/
f . t .t, i/p---^ t

F. Andrew Piszkin
Base Realignment and Closure
Environ mental Coordinator
By direction of the Commander

Enclosure: (1) Remedial Action Schedule, Installation Restoration Program Sites 2 & 17,
Former MCAS ElToro of April 23,2004

Copy to:
Commandant of the Marine Corps
Attn: LCDR Tricia Samora, USN
2 NavyAnnex, Room 3109 (LFL)
Washington, D.C. 20380-177 5

Commander
Attn: AC/S ENVIRON MGT
Marine Corps Air Bases, Miramar
P.O. Box 452001
San Diego, CA 921 45-2001

Mr. Jim Kikta
Marine Corps BRAC Project Manager
MCAS El Toro
7040 Trabuco Road
lrvine, CA 92618

Mr. Bob Woodings
Director of Public Works
City of Lake Forest
25550 Commerce Centre Drive, Suite 100
Lake forest, CA 92630

Ms. Marcia Rudolph
Subcommittee Chair
ElToro Restoration Advisory Board
24922 Muirlands #139
Lake Forest, CA 92630

Mr. DanielJung
City of lrvine
PO Box 19575
lrvine, CA 92623-9575
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Blind copy to:
O3EN
05GlH.DS (2 copies for Administrative Record File)
05G|H.DS (lnformation Repository)
06cc
06cc.JS
06cc.cA
06cc.GB
09c.Rc
Read File
Serial File

Writer: G. Brown,OOCC.GB, 2-OTg1
Typist: A. Piszkin, 06CC.AP, 04126104

E-mail/FFA ext 2 17 040426v0.doc
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